EXHIBIT 9

MILESTONE SCHEDULE

NTP2 Conditions Deadline

.

The later of (a) 180 days after the date TxDOT
issues NTP1 or (b) 180 days after the date
Financial Close occurs

NTP3 Conditions Deadline

180 days after the date TxDOT issues a
written notice of intent to issue NTP3 under
Section 7.7.2.3 of the Agreement

Commencement of Construction Work of the
IH 635 Section and the IH 635/IH 35E
Interchange

180 days after the date TxDOT issues NTP2

Commencement of Construction Work of the
IH 35E Section

180 days after the date TxDOT issues NTP2

IH 635/US 75 Interchange

Commencement of Construction Work of the

180 days after the date TxDOT issues NTP2

Service Commencement Deadline

5 years after the date TxDOT issues NTP2

Long Stop Date

18 months after the Service Commencement
Deadline

Final Acceptance Deadline for each Project
Segment '

90 days after the Service Commencement
Date for the applicable Project Segment
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